

GO DANG JOINT STOCK COMPANY - VINH LONG BRANCH


ACTION PLAN FOR TRANSITIONING TO A DEFORESTATION-FREE SUPPLY CHAIN

Objective: By 31 May 2029, 100% of plant-based raw materials in Categories 1-3 shall be low risk or certified under schemes accepted by ASC Feed (RTRS, ProTerra), from the cut-off date related to deforestation and ecosystem conversion: 31 December 2020.

Activity	Description	Timeline	Responsibility	Target / Achievement
Phase 1: Current Status Assessment				
1.1 Prepare a list of raw materials	Identify all plant-based raw materials contained in the feed.	01/2026	Quality + Purchasing	100% of raw materials listed
1.2 Classify raw materials	Classify Categories 1-3 based on Section 5.1.2.	01/2026	Quality	100% of plant-based raw materials classified
1.3 Assess risk	Apply the 4 risk-assessment pathways.	02/2026	Quality + Purchasing	Prioritize assessment of Categories 1 and 2
Phase 2: Due Diligence and Verification				
2.1 Assess producers	Interview and send questionnaires prior to assessment.	03/2026 - 03/2027	Quality + Purchasing	90% of producers respond; if no response, restart from the beginning
2.2 Collect evidence	GIS, growing-area lists, and reports according to Pathway 2.	03/2026 - 03/2027	Quality + Purchasing	80% of raw materials have supporting evidence
2.3 Determine risk	Classify the risk level.	04/2026 - 04/2027	Quality + Purchasing	Complete the risk assessment report for each assessment round
Phase 3: Risk Mitigation				
3.1 Switch producers	Prioritize certification accepted by ASC Feed.	05/2027 - 05/2028	Quality + Purchasing	≥70% of raw materials are low-risk
3.2 Producers commit to requirements	No deforestation and no conversion of land use.	05/2027 - 05/2028	Quality + Purchasing	100% signed commitments
3.3 Develop sustainable producers	Producers participate in sustainability programs.	05/2027 - 05/2028	Quality + Purchasing	≥50% of suppliers have improvement plans
Phase 4: Sustainable Supply Chain				
4.1 100% low-risk raw materials	No remaining medium/high risk.	05/2028 - 05/2029	Quality + Purchasing	100% compliance
4.2 Apply traceability system to the source	Traceable to the growing area.	05/2028 - 05/2029	Quality + Purchasing	100% traceable
4.3 Public reporting	Progress is publicly disclosed.	05/2028 - 05/2029	Quality + Purchasing	1 report/year


Vinh Long, 04 January 2026

APPROVED BY



Nguyễn Văn Quý

PREPARED BY



Nguyễn Thị Mỹ Trinh